










Construction Progress (July)
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East Approach Access Works
(New Driveway for the Rod & Gun Club)

Construction Progress (July)
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Installation of Piers for Temporary Access 
Trestle



Construction Progress (August)
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Installation of Ramp for Temporary 
Access Trestle

Construction Progress (August)
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Fully Installed Temporary Access 
Bridge and Ramp Drilling Subcontractor Mobilized



Construction Progress (August)

13
Centre Pier Piling

Construction Progress (August)
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Centre Pier Piling



Construction Progress (August)

15Centre Pier Piling

Construction Progress (September)

16Installing the Inner Casing & Rebar



Construction Progress (September/October)

17Clearing & grubbing, embankment construction & road widening 

Traffic Management (September)

Roadwork along West Haisla Boulevard/Station RoadRoadworks Leading to Bridge 
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