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PROJECT OVERVIEW
Since 1954, the Haisla Bridge has connected the 
town to Kitimat’s industrial. The existing bridge is 
now operating at the end of its intended design life, 
requiring extensive and on-going maintenance. 

With growing economic activity in Kitimat, there are 
expectations for increased daily traffic volumes, 
oversized load deliveries, and construction traffic. 
The new bridge will be built to modern design 
and safety standards to address future capacity 
constraints. 

Construction began in June 2021 and the new 
bridge is anticipated to be operational in late 2023. 
Demolition of the existing bridge will occur after the 
new bridge is open.
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WORK COMPLETED THIS PERIOD (January – May 2022)

• Bridge –  Completed construction of all three bridge piers; installed working platforms and 
setup girder launching materials and equipment; girder and precast deck panel fabrication is 
underway (off site).

• West abutment – Completed excavation, bedding installation, and backfill of sanitary force 
main for bypass during construction; completed shoring wall.

• West Haisla Blvd. – Installed two pedestrian crossings to safely divert pedestrian traffic to the 
south side of Haisla Blvd.

• East abutment – Completed shoring wall; completed east abutment piles, seat, backwall and 
wingwalls; scour protection partially installed

• East Haisla Blvd. – Additional earthworks and embankment construction.

UPCOMING ACTIVITIES (April – September 2022)

• Bridge – Receive girders and precast deck panels; complete girder launch and deck 
panel installation; start pouring bridge deck concrete.

• West abutment – Complete west abutment piles, seat, backwall and wingwalls; install 
approach slab; partially install scour protection.

• West Haisla Blvd. – Continued operation of the pedestrian crossings to divert pedestrian 
traffic to the south side of Haisla Blvd.; install permanent utilities and off-bridge lighting.

• East abutment – Install approach slab.

• East Haisla Blvd. – Complete rock breaking on the north side of Haisla Blvd.; complete 
culverts and catch basins; install permanent utilities and off-bridge lighting.

Site Mobilization ................ Summer 2021
Bridge Operational ................. Spring 2023
Substantial Completion ........Winter 2023

PROGRESS UPDATE

49%49%  Complete



A key activity for the new bridge is the assembly 
and launching of the bridge girders. The 
superstructure for this 230m long bridge consists 
of four steel girder lines totaling 946 metric 
tonnes. The four girder lines will be simultaneously 
launched from west to east in a series of 
incremental steps.

Delivery of the girders is expected in May 2022 
and the duration of the girder assembly and launch 
program is estimated to take just over two months. 
Note that the girders will be projecting over the 
river in different configurations throughout the 
two month launch period. One such configuration 
is shown below.  The girders will only be actively 
advanced on 8 days (estimated) within that period. 
The remainder of the launch time is required 
to prepare, position, connect and secure new 

IN FOCUS: GIRDER LAUNCH
segments of the girders, as well as adjusting the 
launching works for the changing configuration. 

The District of Kitimat will post updates to its 
website and Facebook account two days in 
advance of active launching days. 

On days of active launching, if a vessel on the 
Kitimat River approaches the site, active launching 
of girders will be paused until the vessel has 
cleared the work area. This may cause some delay 
to the vessel depending on the state of launch and 
the ease of securing the girders. River users and 
persons on the riverbanks are reminded to obey 
all flaggers, construction signage, and exclusion 
zones. The Radley Park Boat Launch will remain 
open during these times. The contractor may 
have a capable vessel on hand to assist all other 
vessels during this time.
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